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+ In 2014, the Legislature authorized an additional $180 million ($170 million for the floating bridge plus $10 million for west side design development), bringing the total program Funded: Eastside, Pontoon,
cost estimate to $4.3 billion. Floating Bridge, WAEN,

* The overall SR 520 program cost estimate increased from $4.3 billion to $4.471 billion based on updated 2014 west side cost estimates. we?zs;%:o;:flgn

+ Assumes funding is in place to start final design in July 2015 and construction as early as July 2017. SR 520 p,rogram Total

* Costs include previous expenditures, planning and engineering, environmental analysis, mitigation, construction costs, risk and sales tax. $4,471 M

+ Cost estimates are based on conceptual design. WSDOT continues to evaluate the cost of the SR 520 Program as designs advance and construction activities continue. I-5 through West Approach

+ Cost estimates are based on design of project as outlined in the final EIS and ongoing design refinements in coordination with the city of Seattle and other key stakeholders. (2014 estimate)

+ Assumes a delivery method of design-bid-build for all elements of the Rest of the West. Depending on the timing of available funding, the design-build construction delivery method

could also be considered. Total Cost: $2,164 M

+ The difference between 2010 and 2012 estimates for Floating Bridge, Pontoon and Eastside projects is primarily due to a favorable bidding environment and retired risks with Funded: $598 M **
completion of the environmental documents and permitting.

« The difference between 2012 and 2014 estimates for the remaining unfunded elements is primarily due to escalation and risks associated with delivering the remaining scope of work. Total remaining

« Further delays will result in increased costs beyond escalation to address new environmental requirements and permits.  * $2,895 M funded program, plus $10 M authorized by ESSB 6001 in 2014. unfunded cost:

** $588 M funded elements (includes $300 M TIFIA funds), $1,566 M
plus same $10 M authorized by ESSB 6001 in 2014.

» Segment estimates include prior expenditures.




